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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  100% May 2019 
Construction 30% June 2020 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 1 – Uptown Roadway Improvements                                   FY20 CIP Update 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as the highest priority project.  The project will include construction of a raised 
median with a decorative barrier and landscaping; construction of a roundabout at 
the north end of Uptown; construction of an additional southbound travel lane on SR 
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; 
development of a new access to public parking via Schnebly Road; and traffic signal 
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain 
Construction (EMC) was approved by City Council on May 29th, and construction 
activities began on June 3. 

Status: To date, the contractor has completed the construction of the Jordan 
roundabout, improvements to the northeast corner of Forest Road, improvements 
on the west side of SR 89A including a dry-stacked rock wall in front of Clear Creek 
Trading Company, and has begun placing fill material for the northern roundabout. 
Work at the north end of the project has experienced some delays with acquisition 
of land and receiving an ADOT encroachment permit. Both issues have now been 
resolved, and the contractor hopes to make up time in the schedule moving forward.  
Staff has advertised a request for proposals for a public roundabout art competition.  
Submissions are due by the end of October. 

For more information on this project please visit the project website at 
simuptown.com. 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: Eagle Mountain 

Construction 

Timing: April 2018 – June 2020 

Construction Challenges: 

• Heavy vehicular and pedestrian 

traffic 

• Land acquisition 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $4,001,607 
     Total Project Budget:   $4,856,172 
 
                             
 
 
 

 
 

 
 
 

 

         

                                                                     

https://www.simuptown.com/
mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov

